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Please complete this report by close of business October 25, 2016. 
Please upload your final Performance Report and all applicable spreadsheets to your individual 

Agency folder in the Biennial Reporting SharePoint Site found at:  
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 
MCA 2-17-521(4) requires the Department of Administration to prepare a biennial report on Information 

Technology (IT) based on the Agency IT Plans and Performance Reports required under MCA 2-17-524.  
 

This performance report evaluates progress made towards the objectives articulated in your 2014 Agency IT 
Plan, which can be found at: 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  
 
Please answer each section below based on your 2014 Agency IT Plan (add lines to the tables as needed). 
 
Section 1: An evaluation of the Agency’s performance relating to IT (MCA 2-17-524(3)(a)). 

 Referencing the goals and objectives noted in Section 10 of your 2014 Agency IT plan, please fill in the 
table below with the information for each goal and objective. 

o 2014 Agency IT plans can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 Please provide an update on the efforts to implement your Agency 2014 IT goals and objectives. Your 
update may include how a goal/objective has advanced the Agency mission. 
 

GOAL OBJECTIVES UPDATE 

Successfully implement MPERA’s 
overall customer service, business 
operations and technology 
improvement program (MPERAtiv) 

Continue emphasis on support 
and maintenance of existing IT 
infrastructure. 

Completed. MPERA’s legacy 
systems supported the agency 
through implementation. 

Successfully implement MPERA’s 
overall customer service, business 
operations and technology 
improvement program (MPERAtiv) 

Successfully implement PERIS, 
our new Line of Business (LOB) 
pension administration system. 

Completed. PERIS launched July 
11,2016. This was delayed 
compared to original plan to 
support better system quality. 

Successfully implement MPERA’s 
overall customer service, business 
operations and technology 
improvement program (MPERAtiv) 

Maintain accuracy and integrity of 
data. 

Completed. PERIS launched July 
11,2016. This was delayed 
compared to original plan to 
support better data quality. 

Maintain SITSD recommended 
standards and policies 

Maintain SITSD recommended 
hardware and software standards 
for MPERA staff and customers 
and ensure MPERA is in 
compliance with state policies 

Completed. 

 
Section 2: An assessment of progress made toward implementing the Agency IT Plan (MCA 2-17-524(3)(b)). 

 Please detail progress made toward completing IT projects identified under section 11 of your 2014 
Agency IT Plan.  

o Your Agency plan can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 Please include project cost, schedule and completion information. 
 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name MPERAtiv – PERIS - Line of Business (LOB) pension administration 

system 

Agency / Division  DOA / MPERA 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-521.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Project / Program purpose and 

objectives 

 Improve business processing to meet customer expectations 

 Provide improved services, effectiveness and efficiency 

 Provide its plan members and retirees with the ability to access 
account information through the Internet  

 Continue to address the demands of customers and changes in 
business processes to effectively support and administer our 
retirement plans 

Estimated start date July 9, 2012 July 9, 2012 

Estimated cost $7,850,000 $8,893,012 

Funding source – 1 Pension Administration Pension Administration 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $352,800  $352,800  

(support and infrastructure) 

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

100% 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name MPERAtiv – Data Cleansing 

Agency / Division  DOA / MPERA 

Project / Program purpose and 

objectives 

Provide MPERA with expert assistance to perform data profiling, 

cleansing and migration services. The advice, guidance and work will 

be provided through the services of experts with extensive experience 

providing related data services as part of a Line of Business (LOB) 

system replacement project in the area of public sector pension benefit 

administration. 

Estimated start date August 5, 2011 August 5, 2011 

Estimated cost $487,098   $705,555 

Funding source – 1 Pension Administration Pension Administration 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $0  $0  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

100% 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name MPERAtiv – Internal Costs 

Agency / Division  DOA / MPERA 

Project / Program purpose and 

objectives 

Internal costs estimated by MPERA to support the MPERAtiv program. 

These costs include personal services, other services and supplies and 

materials. 

Estimated start date March 14, 2011 March 14, 2011 

Estimated cost $2,422,161 $3,785,610 

Funding source – 1 Pension Administration Pension Administration 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $0  $0  



Page 4 of 4   Revised November 23, 2016  

 
 

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

100% 

 

 

 

Section 3: An inventory of agency information services, equipment and proprietary software (MCA 2-17-
524(3)(c)). 
To collect data on “information services” and “proprietary software”, we are leveraging LDRPS (L10). Our goal 
is to utilize and maintain LDRPS as the authoritative source for this information. 

 Please verify the information in the LDRPS Spreadsheet, making any necessary updates or additions.  

 Please email your updated spreadsheet to Dawn Pizzini, subject matter expert, at dpizzini@mt.gov.  
o The LDRPS spreadsheet can be found in your Agency folder located at https://ent-

sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
o We will pull a final LDRPS Spreadsheet for submission as part of the Biennial Report based on 

your Agency’s input.  
 

For “equipment”, we are utilizing the standard Agency Inventory Template Spreadsheet we have used for past 
biennial reporting and that we are currently using to gather information for the IT Convergence project. The 
spreadsheet can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 If you have already provided your inventory for the IT Convergence project, please fill out the last tab 
labeled DEVICES.  

o Please review the entire workbook for accuracy and make any necessary changes.  

 If you have not provided this inventory, please fill out the entire workbook.  
 

Questions can be directed to: 
Jennifer Schofield 

jschofield@mt.gov 

406.444.2926 

Amber Conger 

aconger@mt.gov 

406.444.5764 

 
Please complete this report by close of business October 25, 2016. 

Please upload your final Performance Report and all applicable spreadsheets to your individual 
Agency folder in the Biennial Reporting SharePoint Site found at:  

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
mailto:dpizzini@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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mailto:aconger@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx

